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Meeting Attendees:

See Attachment 1 for the list of attendees.

Agreements, Commitments, and Action Items:

DOE provided signed and approved minutes from the 6/17/15 meeting. See Attachment I to the
6/17/15 meeting minutes for the list of Action Items and Parking Lot Items.

No actions were closed and four actions were confirmed to be remaining open during this
meeting. The status of each action was reviewed as follows:

* Action Item #1: WRPS to provide a brief synopsis of the condition of Tank 103.
Synopsis will include statement about the condition the tank was left, knowledge of the
contents/heel, DOE/Ecology communications, and agreements. Due date: 6/17/2015 (or
the next PMM)

o Status: WRPS discussed that research efforts have been focused on Action Item
#2.

* Action Item #2: WRPS to provide a brief synopsis of the status of the piping staged in
the T-8 tunnel alcove. Synopsis will include information about the flushing of the pipes,
DOE/Ecology communication and agreements. Due date: 6/17/2015 (or the next PMM)

o Status: WRPS discussed that research efforts have been focused on determining
whether the piping can meet clean debris standards. A construction specification
was discovered showing which sections of pipe were to be flushed. Further work
will be done to determine the specific flush technique used and cross reference the
construction specification with piping inventory.

* Action Item #3: WRPS to provide a written statement on actions that will be taken to
repair laboratory ventilation ductwork and prevent future leaks of condensate. Due date:
6/17/2015 (or the next PMM)

o Status: WRPS provided a revised written statement. Ecology indicated it was
adequate and requested it attached to the meeting minutes. See Attachment 2 of
these minutes.

" Action Item #4: WRPS to provide the most recent 207-SL sample analysis results to
Ecology. Due date: 6/17/2015

o Status: WRPS provided sample results. DOE will review and provide to
Ecology. Action will be closed after Ecology receipt.

222-S TSD or Miscellaneous Issues:
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The following miscellaneous issues were discussed:

" WRPS provided a briefing on the 222-SE (EF-4) engine compliance issues. Work to add
a transfer switch to EF- 1 is underway with a scheduled completion date before September
8, 2015. This will allow a temporary generator to supply power to EF-1 so that the EF-4
engine can be removed from service.

* Ecology stated they would like to visit the laboratory to see the duct that had leaked and
establish an action to schedule the visit. See new Action Item# 5.

222-S RCRA TSD Permit Issues:

* Ecology related that there have been no further developments since the last PMM (June 17,
2015).

222-S Laboratory Operations and Analytical Status:

Analytical and Operational reports are attached to these minutes.

Additional discussion:

* Ecology inquired about the status and schedule for implementation of the new 222-S
analytical contract. ORP confirmed that WAI had won the bid, but that there was a protest
and no schedule could be set until after the protest had been settled.

Next Meeting:

October 21, 2015; Postponed to November 18, 2015

3100 Port of Benton Blvd. 9-10 am

Attachments - 2



222-S Project Manager's Meeting and Miscellaneous Laboratory Issues (TSD: TS-2-1; Operating Unit 8)

Meeting held on August 19, 2015

Attachment 1

1. Agenda
2. Attendance Roster
3.222-S Lab Operations and Analytical Reports
4. Action Items/Parking Lot Items
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222-S Project Managers Meeting
And Miscellaneous Laboratory Issues

Washington State Department of Ecology Offices
3100 Port of Benton Blvd., Richland, WA

August 19, 2015

Agenda

1. Introductions

2. Approval of Previous Meeting Minutes

3. Agreements, Commitments, and Status of Action Items

4. 222-S TSD or Miscellaneous Issues

5. 222-S RCRA TSD Permit Issues

6. 222-S Laboratory

a. Operations Report
b. Analytical Report

7. Review of New Action Items
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WRPS Operations/Analytical Report
June 17-August 18, 2015

Activities of Note
Operational Activities Date

Completed replacement of four valves in the 207-SL retention basin waste (RBW) 6/17/2015
system supporting future effluent transfers.
Completed annual inspection of the 222-S main stack (296-S-21) stack probe and 7/23/2015
sample line.
Performed calibration of the differential Pressure instrument for 296-S-16 stack. 7/27/2015
This instrument monitors the HEPA filter for the 219-S tank ventilation.
Completed annual HEPA filter testing on all laboratory fume hoods. 7/29/2015
Completed concrete scanning for future EF-1 transfer switch installation. 7/29/2015
Completed installation of a new Thermal Desorption Unit for GC/MS located in 8/13/2015
lab 4-TUV.

222-S Laboratory Upgrades
Room 1GB Uwrade Proiect: Physical construction is complete. Work package Status as of
will be closed out by the end of FY2015. 8/18/2015
Room 4C Upgrade Proiect: Design is complete. Construction deferred until Status as of
FY2017. 8/18/2015

Analytical Equipment

FY2014 Carryover:
* Inductively Couples Plasma/Optical Emissions Spectrometer (ICP-OES): Equipment ordered,

Room IL hood in fabrication (re-work), installation expected during FY2015.
" Automated Solvent Extractor (ASE): Due to the need to install a larger hood, instrument

installation is now planned for early FY2016.

New instruments for FY2015:
* Gas Chromatography/Mass Spectrometry (GC/MS): Equipment received at 222S. Installation

is expected in FY2015.
" Thermal Desorption Units (TDU): Equipment is installed. Testing completion is expected

before the end of FY2015.
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Waste Shipments
Waste Type Containers Shipped from 222S Receiving Facility

(5/12/15 - 8/17/15)
LLW 51 Environmental Restoration Disposal

Facility at Hanford (ERDF)
DW 33 PSC Environmental Services

Recycle 0 Toxco

LLW: Low-level radioactive waste
DW: Dangerous Waste (non-radioactive Dangerous Waste)



222-S Project Manager's Meeting and Miscellaneous Laboratory Issues (TSD: TS-2-1; Operating Unit 8)

Meeting held on August 19, 2015

ATL PMM Analytical Report - August 2015

Report On Time Deliverables: In June, 100% of deliverables were reported on time (17/17 on
time or early). In July, 94.7% of deliverables were reported on time (18/19 on time or early).
The deliverables metric for calendar year 2015 is 98.0% as of 8/6/15.

QA Evaluations/Proficiency Tests: 2014/15

Month Study Reported Correct Study %
Aug BePAT-35 4 3 75.0%
Aug IHPAT-198 12 12 100%
Sep WP-234 103 102 99.0%
Nov IHPAT-199 12 12 100%
Nov MAPEP-31 38 38 100%
Nov MRAD-21 38 37 97.4%
Dec SOIL-88 154 151 98.1%
Dec BePAT-36 4 4 100%
Feb IHPAT-200 12 12 100%
March WP-240 177 148 83.6%
April WP-242 VOA 48 47 97.9%
May WP-QR-VOA 45 45 100%
May IHPAT-201 12 9 75.0%
May MRAD-022 41 40 97.6%
June MAPEP-32 49 48 98.0
June Soil-90 176 175 99.4%
June WP-243-VOA 48 48 100.0%
June WP-244-VOA 43 43 100.0%
June WP-QR-VOA 46 46 100.0%
June WP-QR-VOA 46 46 100.0%

2015 YTD Performance: 95.2%

Holding Time Performance:

- In June, 97.6% of holding times were met (449 were met; 11 were missed).
- In July 96.9% of holding times were met (388 were met, 12 were missed)
* The holding times metric for calendar year 2015 is 95.7% as of 8/6/15.

Projects in Progress:

" Hg & N13 Vapor Tubes - WRPS vapor tubes for IH analysis
* SY103 Core 2015-07
* AX Farm 2015 (Vadose)

" 242A Evaporator Slurry 2015-05
* EC-03Boildown 2015



222-S Project Manager's Meeting and Miscellaneous Laboratory Issues (TSD: TS-2-1; Operating Unit 8)

Meeting held on August 19, 2015

" K East Bores Holes

* AY102 LDP 2015-07
* AP103 (EC-03) Evaporator 2015-06

Expected Sample Receipt:

* JH Hg & NH3 WRPS Vapor Tubes - continues
" AP-105 Chemistry Control - tentative for August or September
" PFP 291-Z Plenum - Tentative 2015
* PFP WM-242-Z Waste Samples- Tentative for 2015
* K East Bores Holes - late August - September 2015
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222S TSD TPA PMM
Action Items and Parking Lot Items

ACTIONITEMS
# Action Due Date Status
5 Ecology to schedule 222S visit to observe 10/21/15 OPEN

ventilation duct leak.
4 WRPS to provide the most recent 207-SL sample 10/21/15 OPENanalysis results to Ecology.
3 WRPS to provide a written statement on actions

that will be taken to repair laboratory ventilation 8/19/15 CLOSED
ductwork and prevent future leaks of condensate.

2 WRPS to provide a brief synopsis of the status of
the piping staged in the T-8 tunnel alcove.
Synopsis will include that statement about the 10/21/15 OPEN
flushing of the pipes, DOE/Ecology
communication and agreements.

1 WRPS to provide a brief synopsis of the
condition of Tank 103. Synopsis will include
statement about the condition the tank was left, 10/21/15 OPEN
knowledge of the contents/heel, DOE/Ecology
communication, and agreements.

PARKING LOT ITEMS

# Action Resolution

PLI Revise permit text regarding Tank 103 to better To be resolved during
describe why Tank 103 is being left in place until Permit Working Group
Closure. meetings



222-S Project Manager's Meeting and Miscellaneous Laboratory Issues (TSD: TS-2-1; Operating Unit 8)

Meeting held on August 19, 2015

Attachment 2

222-S Laboratory Ventilation Duct Leak and Response



222-S Laboratory Ventilation Duct Leak and Response

Event Summary

On 3/15/15, all electrical power to the 222-S Laboratory was shut down for a scheduled outage. Required
systems were kept operational using diesel generators and ventilation was maintained using a diesel
engine coupled to one of four ventilation fans. Electrical power was restored on 3/31/15.

The following day, a small puddle of material was discovered on the concrete floor of the upper level of
the lab during daily rounds. The puddle was located beneath the lowest point of a 31-inch diameter
exhaust duct which ventilates approximately 25 laboratory fume hoods. At the time of cleanup the liquid
had evaporated and solids had crystallized, however, the original puddle appeared to be less than 1 gallon
of material. The material was found to originate from a small point of corrosion in a weld where a
drain/trap assembly attached to the duct.

Contributing Factors

Several factors tied to the unique circumstances of the electrical outage are thought to have contributed to
this event.

* There was no electricity to the building and no heat at the time of the leak, the only power
originated with the diesel generators.

* Airflow was significantly reduced through the ductwork during the time the leak occurred as
laboratory ventilation was provided by only one exhaust fan driven by a diesel engine.

* High humidity conditions existed due to several rainstorms that could have enhanced
condensation formation, dissolved solids, and initiated the leak.

Also of note:

* A fixed contamination area is located on the floor beneath the portion of the duct involved, which
may indicate a leak has occurred at this location in the past.

* A drain line is also located at the point in question in the ductwork. It is not drained regularly;
workers tried during clean-up, but there was no drainage.

Immediate Response

" A plan for recovery was developed and the material on the floor was cleaned up on 4/6/15. The
material was found to originate from a weld where the drain/trap assembly attached to the duct.

* Samples of the material were taken at the time of clean-up. Analytical results showed the
substance to be mostly ammonium nitrate. Other constituents included <1% TOC, a trace of
chloride, and salt.

* Waste designation based on these results indicated management of the cleanup material as State-
Only dangerous waste.

" Placed catch basin beneath duct to capture any additional leakage.



Additional/Continuing Measures

" The drain/trap assembly was removed for examination and additional analysis of material in the
drain/trap assembly.

* The issue was documented in a post job review. This information is available for use in planning
future outages.

* Performed an examination of other selected areas of the ductwork system for accumulations of
similar material.

* Continue surveillance of catch basin beneath the duct leak location for additional liquid. None has
been observed since resuming normal ventilation flow.

* Initiated planning to replace the section of ductwork where the leak occurred.
* Developed a schedule for the duct replacement.

Remaining Actions

" Evaluate periodic operation of the drain trap valves to attempt clearing liquid present, should it
occur.

" Replace section of ductwork where the leak occurred per schedule.


